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ESTIMATE RUN 11/02/2007

ESTIMATE SUMMARY 10:19:23
CONTID: C15678 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 15678-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 417.( DAYS TIME ALLOW: 9/1/200° FIXED COMPLETION DAT
US550 Culvert Repairs PERCENT TIME: 111.80 ORIG TIME ALLOW: 11/17/2( FIXED COMPLETION DAI
PROJECT NO: C 5502-057
US550 Culvert Repairs
NAME OF ROAD: 550B
PROJECT COUNTIES: SAN JUAN
CONTRACTOR:
HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS paY PERIOD ENDING 10/15/2007 DATE TIME STARTED 08/25/2006
P.0O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 09/22/2006
DATE AWARDED 08/16/2006 DATE TIME STOPPED 10/15/2007
DATE CONTRACT EXECUTED 08/16/2006 DATE ACCEPTED 10/15/2007
NORWOOD CO 81423 970 327 4218 DATE NOTICE TO PROCEED 08/25/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 798,102.25 PARTICIPATING $ 26,315.00 $ 0.00
AWARD PROJECT AMT:  § 640,299.71 NON-PARTICIPATING 749,634.10 76,079.42
PERCENT COMPLETE : 97.22% TOTAL EARNINGS 775,949.10 76,079.42
FUNDS AVAILABLE: $ 22,153.15 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 775,949.10 76,079.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,604.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 766,344.60 76,079.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 766,344.60 76,079.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76,079.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00035
0020 203-01565
0025 203-01590
0030 203-01597
0035 203-02330
0040 206-00000
0045 206-00200
0050 207-00305
0055 207-00310

Cl15678
15678-BID
C 5502-057
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

HYDRAULIC EXCAVATOR

FRONT END LOADER (RUBBER TIRE)

POTHOLING ,
#105-13)

(ITEM DELETED FROM CONTRACT,

LABORER

STRUCTURE EXCAVATION

STRUCTURE BACKFILL (CLASS 2)

WETLAND TOPSOIL

STOCKPILE WETLAND TOPSOIL

SEE FORM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009
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PCN: 15678-BID ESTIMATE RUN 11/02/2007
PROJECT: C 5502-057 ESTIMATE NO: 0009 10:19:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00005 EROSION LOG 660.000 660.000
LF 0.000 0.00
5.04000 660.000 3,326.40
0065 208-00020 SILT FENCE 943.000 943.000
LF 0.000 0.00
2.52000 943.000 2,376.36
0070 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 1.000 1,260.00
1,260.00000 3.000 3,780.00
0075 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
5,040.00000 1.000 5,040.00
0080 212-00006 *SEEDING (NATIVE) 2.000 0.799
ACRE 1.201 3,273.48
2,725.63000 2.000 5,451.26
0085 213-00004 *MULCHING (WEED FREE STRAW) 2.000 0.899
ACRE 1.101 3,000.92
2,725.63000 2.000 5,451.26
0090 213-00061 *MULCH TACKIFIER 200.000 163.000
1B 37.000 102.49
2.77000 200.000 554.00
0095 214-01010 *BRUSH LAYER CUTTING 693.000 693.000
EACH 0.000 0.00
6.30000 693.000 4,365.90
0100 215-00000 *TRANSPLANT SHRUB 1.000 1.000
EACH 0.000 0.00
642.60000 1.000 642.60
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 113.500 113.500
TON 0.000 0.00
24.48000 113.500 2,778.48
0110 403-00720 HOT MIX ASPHALT (PATCHING) 187.480 187.480
TON 0.000 0.00
453.60000 187.480 85,040.93
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PCN: 15678-BID ESTIMATE RUN 11/02/2007
PROJECT: C 5502-057 ESTIMATE NO: 0009 10:19:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 420-00110 GEOTEXTILE (CLASS A) 308.000 308.000
sy 0.000 0.00
3.60000 308.000 1,108.80
0120 506-00218 RIPRAP (18 INCH) 132.200 132.200
cYy 0.000 0.00
82.47000 132.200 10,902.53
0125 601-01000 CONCRETE CLASS B 1.400 1.400
cy 0.000 0.00
1,764.00000 1.400 2,469.60
0130 602-00020 REINFORCING STEEL (EPOXY COATED) 53.000 53.000
LB 0.000 0.00
3.15000 53.000 166.95
0135 603-00001 *ANNULAR SPACE GROUTING 31.370 31.370
cy 0.000 0.00
3,150.00000 31.370 98,815.50
0140 603-00037 CULVERT LINING (36 INCH) (INSTALL ONLY) (JACKED) 210.000 210.000
LF 0.000 0.00
181.44000 210.000 38,102.40
0145 603-03541 54 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 68.000 68.000
ONLY)
LF 0.000 0.00
106.73000 68.000 7,257.64
0150 603-03661 66 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 64.000 64.000
ONLY)
LF 0.000 0.00
106.73000 64.000 6,830.72
0155 603-03721 72 INCH RCP (INSTALL ONLY) 72.000 72.000
LF 0.000 0.00
106.73000 72.000 7,684.56
0160 603-05055 54 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
1,814.40000 1.000 1,814.40
0165 603-05067 66 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
1,814.40000 1.000 1,814.40
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PCN: 15678-BID ESTIMATE RUN 11/02/2007
PROJECT : C 5502-057 ESTIMATE NO: 0009 10:19:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-05073 72 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
1,814.40000 1.000 1,814.40
0175 603-50043 42 INCH PLASTIC PIPE (INSTALL ONLY) 80.000 80.000
LF 0.000 0.00
106.73000 80.000 8,538.40
0180 607-11525 FENCE (PLASTIC) 971.000 971.000
LF 0.000 0.00
5.21000 971.000 5,058.91
0185 619-50640 8 INCH PLASTIC PIPE 70.000 0.000
LF 70.000 4,233.60
60.48000 70.000 4,233.60
0190 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
34,020.00000 1.000 34,020.00
0195 626-00000 *MOBILIZATION 1.000 0.712
L S 0.288 22,719.44
78,886.96000 1.000 78,886.96
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.500 3,150.00
6,300.00000 1.000 6,300.00
0205 627-00001 PAVEMENT MARKING PAINT 4.000 0.000
GAL 4.000 151.20
37.80000 4.000 151.20
0210 630-00000 *FLAGGING 1,389.000 1,389.000
HOUR 0.000 0.00
25.20000 1,389.000 35,002.80
0215 630-00007 *TRAFFIC CONTROL INSPECTION 52.000 52.000
DAY 0.000 0.00
113.40000 52.000 5,896.80
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 63.000 63.000
DAY 0.000 0.00
548.10000 63.000 34,530.30
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PCN: 15678-BID ESTIMATE RUN 11/02/2007
PROJECT: C 5502-057 ESTIMATE NO: 0009 10:19:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 403.20
1,008.00000 4.000 4,032.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) , (ITEM DELETED 0.000 0.000
FROM CONTRACT, SEE FORM #105-13)
EACH 0.000 0.00
157.50000 0.000 0.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 19.800
EACH 2.200 83.16
37.80000 22.000 831.60
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 45.900
EACH 5.100 514.08
100.80000 51.000 5,140.80
0245 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 36.000
SF 28.000 529.20
18.90000 64.000 1,209.60
0250 630-80360 *DRUM CHANNELIZING DEVICE 10.000 9.000
EACH 1.000 37.80
37.80000 10.000 378.00
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 4.500
EACH 0.500 25.20
50.40000 5.000 252.00
0260 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 310.000 279.000
LF 31.000 859.32
27.72000 310.000 8,593.20
0265 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 10.000 75.60
7.56000 100.000 756.00
0270 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.800
(TEMPORARY)
EACH 0.200 378.00
1,890.00000 2.000 3,780.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15678 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15678-BID ESTIMATE RUN 11/02/2007
PROJECT: C 5502-057 ESTIMATE NO: 0009 10:19:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70016 F/A FUEL COST ADJUSTMENT , (ITEM DELETED FROM 0.000 0.000
CONTRACT, SEE FORM #105-13)
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM , (ITEM DELETED FROM 0.000 0.000
CONTRACT, SEE FORM #105-13)
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM , (ITEM DELETED FROM CONTRACT, SEE 0.000 0.000
FORM #105-13)
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70090 F/A RESET WATER LINE, (ITEM DELETED FROM CONTRACT, SEE 0.000 0.000
FORM #105-13)
FA 0.000 0.00
1.00000 0.000 0.00
0310 206-00050 STRUCTURE BACKFILL (SPECIAL) ADD FLOWFILL (SPECIAL) 489.000 303.620
(ADDITIONAL CEMENT)
cy 185.380 30,528.38
164.68000 489.000 80,528.52
0325 900-00012 ADDED ITEM (FOOT)/ EROSION LOGS (20INCH DIAMETER) 568.000 568.000
LF 0.000 0.00
7.68000 568.000 4,362.24
0330 900-00006 ADDED ITEM (DOLLAR)/ COBBLE MATERIAL 2,052.850 2,052.850
DOL 0.000 0.00
1.00000 2,052.850 2,052.85
0335 203-01582 TRUCK (DUMP) TRUCK (DUMP) 75.000 75.000
HOUR 0.000 0.00
100.00000 75.000 7,500.00
0340 900-00006  ADDED ITEM (DOLLAR)/ COLD TAR EPOXY 310.390 310.390
DOL 0.000 0.00
1.00000 310.390 310.39
0345 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) TEST POUR - 6.000 6.000
STRUCTURE BACKFILL (FLOW-FILL)
cy 0.000 0.00
174.03000 6.000 1,044.18
0350 603-10120 12 INCH CORRUGATED STEEL PIPE 12" CSP CIP 30.000 30.000
LF 0.000 0.00
46.53000 30.000 1,395.90
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PCN: 15678-BID ESTIMATE RUN 11/02/2007
PROJECT: C 5502-057 ESTIMATE NO: 0009 10:19:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 900-00006 ADDED ITEM (DOLLAR)/ CRANE WORK TO UNLOAD PIPE 11,000.000 7,596.880
DOL 0.000 0.00
1.00000 7,596.880 7,596.88
0360 900-00006 ADDED ITEM (DOLLAR)/ DEMOBILIZATION COSTS 2006 AND 10,000.000 0.000
MOBILIZATION COSTS 2007.
DOL 1,250.000 1,250.00
1.00000 1,250.000 1,250.00
0365 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL COSTS TO GROUT 5,424.380 5,424.380
STRUCTURE #2
DOL 0.000 0.00
1.00000 5,424.380 5,424.38
0380 630-80367 PORTABLE TRAFFIC SPEED MONITOR (MCR #8 - MONITORS USED 2.000 0.000
IN 2007)
EACH 2.000 3,450.00
1,725.00000 2.000 3,450.00
0385 900-00006 ADDED ITEM (DOLLAR)/ (MCR #9 - PARTNERING) 54.350 0.000
DOL 54.350 54.35
1.00000 54.350 54.35
CAT 0200 CURRENT AMT $ 771,787.25 $ 76,079.42 S 749,634.13
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0300 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,750.00000 1.000 15,750.00
0305 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,890.00000 3.000 5,670.00
0370 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) USED ON STEEP 1,214.000 1,214.000
SLOPES #1&2
sy 0.000 0.00
2.50000 1,214.000 3,035.00
0375 208-00011 EROSION BALES (WEED FREE) USED ON PADS/WETLANDS #1&2 124.000 124.000
EACH 0.000 0.00
15.00000 124.000 1,860.00
CAT 0400 CURRENT AMT $ 26,315.00 $ 0.00$ 26,315.00
PROJECT TOTAL CURRENT AMT $ 798,102.25 $ 76,079.42 S 775,949.13




